
5/21/15 1720

Site Name: Operational Period: 
U.S. EPA Region 6 Task Order 62 CES Environmental Date: 5-20-2015 

DAILY WORK ORDER Branch: Federal Division/ 
Response Emergency and Rapid Response Service Group: 

WORK AUTHORIZED: 

Continue to pump water on s ite as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, o il, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# 

TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP- S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 5.20.2015 Time:1700 Date: 5.20.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY SITE: USED Unused 

Response Manager 1 1 I Pick - up Truck 2 2 
Foreman 1 1 I Gene,ator 1 1 I 

Equipment Operator 0 0 I Trash Pumps 0 0 I 
Truck Driver 1 1 Utility Trailer 0 0 

I 

Laborer 2 2 Frac Tank w Liner 1 1 
• 

Health and Safety Manager 0 0 4,000 PSI Pressure 
1 1 Washer 

PERSONNEL OFF-SITE I Open Top Roll Off 5 5 I - I Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 

Transport and Disposal Coard 1 1 Carbon Vapor Unit 0 0 I 
Field Cost Accountant 1 1 Skid Steer 0 0 

' Vacuum/OT Boxes 14 14 
9,000 lb Overhead Lift 1 1 

j Storage Trailer 1 1 
I -

I Myers (Bean) Pump 1 1 I 
I Air Compressor 1 1 

!WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-SPonS): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Continued to work with 
subcontractors on FT 1004 transport to TIBM. Worked on transition to Mike Means during vacation. Scheduled, 
manifested VB 25147 to Republic Services, Blue Ridge Landfill. 

T&D Coordinator worked on transition to Mike Means, Greg Norden during vacation. 

The crew started the lime removal into VB 25315. Continued to clean and pressure wash the Washing Bays area and 
sumps. They removed the water from the South Pond and ·fixed hay bales around the North drain. 
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Next OPERATIONAL PERIOD (administrative, tactical I status changes, specie/ Instructions, H&S)(lnput for next DWOJ: 

Continue lime removal residual into VB 25229. Continue cleaning and pressure washing the remaining totes. 
OT 25563, OT 25319, OT 25134 and OT 25165 for disposal. 

Prepare, 

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set 
up procurements and track costs. Continue set up for FT 1004 transport to TIBM and lime transport to US Lime 
Company. 
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